
PRIORITY PLANNING ADVISORY COMMITTEE 
(PPAC)

AGENDA

MEETING OF:
Wednesday, September 04, 2019





ARIZONA DEPARTMENT OF TRANSPORTATION
MULTIMODAL PLANNING DIVISION

OFFICE MEMO

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS

DALLAS HAMMIT 

KRISTINE WARD 

STEVE BOSCHEN 

BRENT CAIN 

CLEMENC LIGOCKI 

TIM LANE

BARRY CROCKETT

TIM TAIT (NON-VOTING) 

DON KRIZ

1. Call to Order Chairman

2. Roll Call Information Only

3. Title VI the Civil Rights Act of 1964, as Amended Information Only

4. Call to Audience Information Only

5. Approval of the Minutes Discussion and Possible Action      Page 33

6. Program Monitoring Report Information & Discussion

FROM: Gregory Byres

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning Advisory 
Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. This meeting is scheduled, 
pursuant to 28-6951(C4), to review the Program and make changes and schedule new projects into the adopted Five 
Year Transportation Facilities Construction Program.

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not 
discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a reasonable 
accommodation based on language or disability should contact ADOT’s Civil Rights Office at 602.712.8946 or at 
civilrightsoffice@azdot.gov. Requests should be made as early as possible to ensure the State has an opportunity to 
address the accommodation.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC) will be held 
on Wednesday September 04, 2019 at 10:00AM in the Mary Peters Conference Room Located at 206 South 17th 
Avenue, Phoenix, AZ 85007.              

AGENDA:
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-1

Program Amount:

I-10 @ MP 130.0

I-10 FAIRWAY DRIVE (EL MIRAGE)

RIGHT OF WAY

Maricopa

Central

H858701R TIP#: 8876

Bharat Kandel

$3,049,000

$4,017,000

Increase Budget

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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HZ1M

I-10 FAIRWAY DRIVE (EL MIRAGE) RIGHT OF WAY

10 130.0Central

Bharat Kandel     @    (602) 712-8736

H858701R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/6/2019

8/21/2019

Bharat Kandel

3. Form Date / 5. Form By:

205 S 17th Ave, , EM01 - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
43415 $2,549 . .

49918 $500 . .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
42620 $968 MAG REGIONWIDE .

887616. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$3,049

18a. (+/-) Program Budget Request:

$968

18b Total Program Budget After Request:

$4,017

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

11 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

RARF-010-0-NFA

25. DESCRIPTION OF REQUEST

Increase Budget

26. JUSTIFICATION OF REQUEST

The Parcel 7-12051`s condemnation was settled at mediation as a total take.  The Project initially estimated for the partial 
acquisition of the parcel.  By converting to a total take, paying damages (found both by ADOT`s appraiser and the owner`s 
appraiser, preparing for trial) was avoided.  After the completion of the project, ADOT will own 4.5 acre parcel of land which can 
be sold as an excess and benefit from the sale of the residual property, and not just pay damages receiving nothing in return.

This request is contingent upon MAG Regional Council approval on 09/25/2019.

01R (Right of Way Acquisition) - $880k
ICAP                           - $88K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/4/2019

$3,049
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-2

Program Amount:

I-10 @ MP 274.8

HOUGHTON ROAD TI

CONSTRUCT TRAFFIC INTERCHANGE

Pima

Southcentral

H888701D TIP#: 10119 

Derek Boland

$4,000,000

$5,310,000

Increase budget

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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FL1N

HOUGHTON ROAD TI CONSTRUCT TRAFFIC INTERCHANGE

10 274.8Southcentral

Derek Boland     @    (602) 712-6660

H888701D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

0.1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/13/2019

8/21/2019

Derek Boland

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
21016 $4,000 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72320 $1,310 CONTINGENCY

10119 16. Program Budget: 17. Program Item #:

STAGE III

18. Current Approved Program Budget:

$4,000

18a. (+/-) Program Budget Request:

$1,310

18b Total Program Budget After Request:

$5,310

20. JPA #'s: SIGNED: NO YESADV:

PRB Item #:

03 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP010-E(221)T

25. DESCRIPTION OF REQUEST

Increase budget

26. JUSTIFICATION OF REQUEST

Funding is needed to facilitate the relocation of utilities, access control and the acquisition of necessary easements for the 
project.  The Department is working with existing utility owners, Cox Communications, Century Link and Tucson Electric Power 
(TEP), as well as AZ State Land, the land owner and the City of Tucson to facilitate these actions.

Additionally, funding is needed for the purpose of conducting a VE workshop for the project.

Staff - $306k
Consultant - $40k
Utility Relocation - $842k
ICAP - $118k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/4/2019

$4,000
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-3

Program Amount:

I-10 @ MP 274.8

HOUGHTON ROAD TI

CONSTRUCT TRAFFIC INTERCHANGE

Pima

Southcentral

H888701R TIP#: 10119 

Derek Boland

$0

$660,000

Establish 01R Sub-phase.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

6



FL1N

HOUGHTON ROAD TI CONSTRUCT TRAFFIC INTERCHANGE

10 274.8Southcentral

Derek Boland     @    (602) 712-6660

H888701R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

0.1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/13/2019

8/21/2019

Derek Boland

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72320 $660 CONTINGENCY

10119 16. Program Budget: 17. Program Item #:

STAGE III

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$660

18b Total Program Budget After Request:

$660

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

04 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP010-E(221)T

25. DESCRIPTION OF REQUEST

Establish 01R Sub-phase.

26. JUSTIFICATION OF REQUEST

New Right of Way easement is needed from AZ State Land for access control and utility relocation.

State Land Cost = $600k
ICAP = $60k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/4/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-4

Program Amount:

SR 89A @ MP 388.0

OAK CREEK CANYON

DRAINAGE AND SEDIMENT CONTROL 

Coconino

Northcentral

FY 2020

H890701C TIP#: 6524  

Derek Boland

$1,200,000

$2,300,000

Increase construction budget

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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NQ1N

OAK CREEK CANYON DRAINAGE AND SEDIMENT CONTROL

89A 388.0Northcentral

Derek Boland     @    (602) 712-6660

H890701C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Coconino

2. Teleconference: No

2.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/13/2019

8/21/2019

Derek Boland

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
6524 $1,200 Oak Creek Canyon

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
OTHR20 $498 . ER FUNDS

72320 $602 CONTINGENCY

6524  16. Program Budget: 17. Program Item #:

STAGE IV

18. Current Approved Program Budget:

$1,200

18a. (+/-) Program Budget Request:

$1,100

18b Total Program Budget After Request:

$2,300

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

05 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

NO24i. R/W CLEARANCE:

20

8/9/2019

9/30/2019

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

STP A89-B(218)T

25. DESCRIPTION OF REQUEST

Increase construction budget

26. JUSTIFICATION OF REQUEST

To accommodate the loading of maintenance equipment, the team increased concrete barrier footing dimensions, which has 
lead to increases in concrete and steel quantities.  Furthermore, unit price adjustments for traffic control items, excavation, 
structural concrete, structural steel, backfill material and the recognition of line items for quality control and on-site biological 
monitoring have each contributed to an increased cost estimate.  ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/4/2019

$1,200
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-5

Program Amount:

I-15 @ MP   9.0

VIRGIN RIVER BRIDGE NO 1

CONSTRUCT BRIDGE REPLACEMENT

Mohave

Northcentral

H876001D TIP#: 10219 

Jennifer Acuna

$4,479,000

$4,989,000

Increase design funding.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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FA1N

VIRGIN RIVER BRIDGE NO 1 CONSTRUCT BRIDGE REPLACEMENT

15 9.0Northcentral

Jennifer Acuna     @    (602) 712-8336

H876001D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Mohave

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/20/2019

8/23/2019

Jennifer Acuna

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
10219 $2,500 VIRGIN RIVER BRIDGE 

NUMBER 1
BRIDGE REPLACEMENT 
& REHABILITATION

72317 $696 . .

76219 $1,283 . .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76220 $510 BRIDGE REPLACEMENT 

& REHABILITATION
.

10219 16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$4,479

18a. (+/-) Program Budget Request:

$510

18b Total Program Budget After Request:

$4,989

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

01 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP015-A(216)S

25. DESCRIPTION OF REQUEST

Increase design funding.

26. JUSTIFICATION OF REQUEST

The Value Engineering (VE) Study session was held at the end of April 2019 to assess opportunities to improve the value and 
quality of the project. As a result of the VE study session, the team decided to move forward with reducing the number of spans 
on the bridge from a proposed 4-spans to 3-spans.  The project team has approved a boring plan that includes 4-borings 
beneath the bridge at the anticipated pier locations and 2 borings at abutment 2 to mitigate potential risks with the spread 
footing.

Additional funding is needed to evaluate other 404 permit mitigation options.

Funding is also being requested to cover utility subsurface investigations along the area to be disturbed during the construction 
of the project.

Staff = $11k
Consultant = $453K
ICAP = $46K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

REQUESTED ACTIONS:

APPROVED / RECOMMENDED ACTIONS:

$4,479

CHANGE IN BUDGET
REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/4/2019
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-6

Program Amount:

I-10 @ MP 260.3

I-10; I-19 to Kolb Road & SR 210; Golf Links Road to I-10

DCR & EA

Pima

Southcentral

H782501L TIP#: 101463

Tazeen Dewan

$6,015,000

$6,171,000

Increase in Budget

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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AY1K

I-10; I-19 to Kolb Road & SR 210; Golf Links Road to I-10 DCR & EA

10 260.3Southcentral

Tazeen Dewan     @    (602) 712-8542

H782501L

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

11.51

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/6/2019

8/21/2019

Tazeen Dewan

3. Form Date / 5. Form By:

206 S 17th Ave, 117, 310B - 4210 MPD PLANNING TEAM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
OTHR10 $3,000 .

72312 $2,000 . .

OTHR $746 . .

72317 $125 . .

70018 $154 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72320 $156 CONTINGENCY

10146316. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$6,015

18a. (+/-) Program Budget Request:

$156

18b Total Program Budget After Request:

$6,171

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

12 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

010-E(210)T

25. DESCRIPTION OF REQUEST

Increase in Budget

26. JUSTIFICATION OF REQUEST

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

$6,015
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The project originated in 2010 with a two-phase scope of work. Phase I included a Feasibility Report  (FR) and Environmental 
Overview. Phase II included a Design Concept Report (DCR) and an Environmental Assessment (EA). Phase I was executed 
and Phase II placed on hold until the FR was completed. In 2016, Phase II was executed to prepare the DCR and EA. The 
current schedule shows the completion of the project early next year. Due to changes in local conditions and ADOT policy the 
reports needed to be updated with current data and recommendations. As a result, the following funding is requested to 
complete the project:

1. Update the Environmental Assessment and technical reports (Air, Noise, Hazmat, Cultural) to meet current documentation
requirements for ADOT NEPA assignment and guidance changes for other reports. For example, the MSAT Analysis for the Air 
Quality Report was expanded beyond the I-10/SR 210 corridors to include the Tucson Metropolitan area. The Noise Analysis
Report analysis effort was expanded to meet the current 2017 guidance. $54K

2. Update to the Design Concept Report and technical reports (Traffic) – FHWA requested the crash data and related tables,
figures and analysis of the data be updated. The westbound off-ramp from Golf Links Road to Alvernon Way needed to be
relocated to avoid a new Bike Park. Changes were needed for the two build alternatives in the DCR. This includes text, plans,
figures and tables. The Traffic Report also requires changes to the traffic models (4), text, figures and tables. $32K

3. A time extension was required to handle the new Bike Park and to update the environmental analysis/issues. Additional
administrative time, internal coordination and external coordination meetings with FHWA, the City of Tucson and DMAFB were
needed. The updates required the Public Hearing to be rescheduled. $16K

4. ADOT staff time for Project Management, Right-of-Way and Environmental Planning reviews. $40K

Consultant $102K
Staff    $40K
ICAP  $14K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

CHANGE IN SCOPE
CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/4/2019

14
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-7

Program Amount:

SR 77 @ MP  72.1

RIVER RD - CALLE CONCORDIA 

Pavement Rehabilitation & Lighting 

Pima

Southcentral

H891901D TIP#: 5689  

Tricia Brown

$1,935,000

$3,588,000

Increase budget. 

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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AP1O

RIVER RD - CALLE CONCORDIA Pavement Rehabilitation & Lighting

77 72.1Southcentral

Tricia Brown     @    (602) 712-7046

H891901D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

5.3

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/20/2019

8/23/2019

Tricia Brown

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4980 ENGINEERING CONSULTANT SECT

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
5689 $1,540 RIVER RD - CALLE 

CONCORDIA
.

72318 $108 . .

72318 $287 . .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72320 $1,653 CONTINGENCY .

5689  16. Program Budget: 17. Program Item #:

STAGE III

18. Current Approved Program Budget:

$1,935

18a. (+/-) Program Budget Request:

$1,653

18b Total Program Budget After Request:

$3,588

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

04 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP077-A(215)T

25. DESCRIPTION OF REQUEST

Increase budget. 

26. JUSTIFICATION OF REQUEST

Funding is needed for r/w coordinator, appraisals, title work, plans, r/w survey for partial acquisition of r/w and TCE`s for 
approximately 100 parcels along SR 77.

Staff: $370K
Consultant: $1134K
ICAP: $149K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/4/2019

$1,935
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-8

Program Amount:

SR 77 @ MP  72.1

RIVER RD - CALLE CONCORDIA 

Pavement Rehabilitation & Lighting 

Pima

Southcentral

H891901R TIP#: 5689  

Tricia Brown

$0

$1,814,000

Establish Right of Way Subphase.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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AP1O

RIVER RD - CALLE CONCORDIA Pavement Rehabilitation & Lighting

77 72.1Southcentral

Tricia Brown     @    (602) 712-7046

H891901R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Pima

2. Teleconference: No

5.3

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 8/20/2019

8/23/2019

Tricia Brown

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4980 ENGINEERING CONSULTANT SECT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
71020 $1,814 R/W ACQUISITION,  

APPRAISAL & PLANS
.

5689  16. Program Budget: 17. Program Item #:

STAGE III

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$1,814

18b Total Program Budget After Request:

$1,814

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

05 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP077-A(215)T

25. DESCRIPTION OF REQUEST

Establish Right of Way Subphase.

26. JUSTIFICATION OF REQUEST

Funding is required for the acquisition of right of way and TCE`s for driveway reconstruction, pipe culvert installation, drainage 
ditch side slopes, and ADA ramps.

R/W Acquisition: $1,651K
ICAP: $163K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/4/2019

$0
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Route & MP:
Project Name:
Type of Work:

County:
District:

Schedule:
Project:

Project Manager:
Program Amount:

New Program Amount:
Requested Action:

7-9 I-17 @ MP  229.0

ANTHEM WAY - YAVAPAI COUNTY LINE, SB

Pavement Rehabilitation & Lighting

Maricopa

Central

F017101C TIP#: 8448  

Annette Riley

$50,000,000

$00

Delete project.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

20



KZ1O

ANTHEM WAY - YAVAPAI COUNTY LINE, SB CONSTRUCT WIDENING

17 229.0Central

Annette Riley     @    (602) 712-4241

F017101C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

14.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/16/2019

8/28/2019

Annette Riley

3. Form Date / 5. Form By:

206 S 17th Ave, 193, 139A - 4124 P3 Initiatives

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
100724 $50,000 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49920 ($50,000) .

16. Program Budget:

NOT APPLICABLE

18. Current Approved Program Budget:

$50,000

18a. (+/-) Program Budget Request:

($50,000)

17. Program Item #: 8448

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

06 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

20

TBD

TBD

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

RARF

25. DESCRIPTION OF REQUEST

Delete project

26. JUSTIFICATION OF REQUEST

Scope and funding (RARF) will be transferred to H6800 (Anthem Way TI - Cordes Junction).

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

DELETE PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/4/2019

$50,000
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Route & MP:
Project Name:
Type of Work:

County:
District:

Schedule:
Project:

Project Manager:
Program Amount:

New Program Amount:
Requested Action:

7-10 I-17 @ MP  229.0

ANTHEM WAY TI - CORDES JUNCTION

Construct Roadway Widening

Maricopa

Central

H680001C TIP#: 100832 

Annette Riley

$40,000,000

$90,000,000

Increase Budget and add scope.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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DR1H

ANTHEM WAY TI - CORDES JUNCTION CONSTRUCT ROADWAY WIDENING

17 229.0Central

Annette Riley     @    (602) 712-4241

H680001C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

27.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 7/16/2019

8/28/2019

Annette Riley

3. Form Date / 5. Form By:

206 S 17th Ave, 193, 139A - 4124 P3 Initiatives

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
8448 $40,000 Anthem Way - Yavapai 

County Line

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49920 $50,000 .

16. Program Budget:

NOT APPLICABLE

18. Current Approved Program Budget:

$40,000

18a. (+/-) Program Budget Request:

$50,000

17. Program Item #: 100832      

18b Total Program Budget After Request:

$90,000

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

07 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

20

TBD

TBD

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

017-A(228)A

25. DESCRIPTION OF REQUEST

Increase budget and add scope.

26. JUSTIFICATION OF REQUEST

Scope and funding from Anthem Way - Yavapai County Line (F0171) which was deleted.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

CHANGE IN SCOPE
CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/4/2019

$40,000
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FY 2020-2024 Airport Development Program – Projects Discussion and Possible Action 

8-a. AIRPORT NAME: Cottonwood Airport  
SPONSOR: City of Cottonwood 
AIRPORT CATEGORY: Public GA 
SCHEDULE: FY 2020-2024 
PROJECT #: E0M1A 

0 PROGRAM AMOUNT: New 
PROJECT MANAGER: Lisa Yahraus 
PROJECT DESCRIPTION: Update Airport Master Plan  
REQUESTED ACTION: Recommend STB Approval   
FUNDING SOURCES: FAA  $ 364,054.00 

Sponsor $ 17,871.00 
State $ 17,871.00 

Total Program $ 399,796.00 
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8-b. AIRPORT NAME: Safford Regional Airport  
SPONSOR: City of Safford 
AIRPORT CATEGORY: Public-GA 
SCHEDULE: FY 2020-2024 
PROJECT #: E0M1H 

0 PROGRAM AMOUNT: Change 
PROJECT MANAGER: Lisa Yahraus 
PROJECT DESCRIPTION: Purchase of Airport Sweeper 
REQUESTED ACTION: Recommend STB Approval   
FUNDING SOURCES: FAA  $ 250,754.00 

Sponsor $ 12,309.00 
State $ 12,309.00 

Total Program $ 275,372.00 
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8-c. AIRPORT NAME: Nogales International Airport  
SPONSOR: Santa Cruz County 
AIRPORT CATEGORY: Public-GA 
SCHEDULE: FY 2020-2024 
PROJECT #: E0M1J 

0 PROGRAM AMOUNT: New 
PROJECT MANAGER: Lisa Yahraus 
PROJECT DESCRIPTION: Reconstruct Taxiway, Rehabilitate Runway 
REQUESTED ACTION: Recommend STB Approval   
FUNDING SOURCES: FAA  $ 1,232,344.00 

Sponsor $ 60,494.00 
State $ 60,494.00 

Total Program $ 1,,353,332.00 
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8-d. AIRPORT NAME: 
SPONSOR: 
AIRPORT CATEGORY: 
SCHEDULE: 
PROJECT #: 

0 PROGRAM AMOUNT: 
PROJECT MANAGER: 
PROJECT DESCRIPTION: 

REQUESTED ACTION: 

Eloy Municipal Airport  
City of Eloy 
Public-GA 
FY 2020-2024 
E9P1U 
New - FY 20 AZ Pavement Maintenance Program 
Lisa Yahraus 
One Inch AC Overlay Sec (10) & 1 Inch Mill/1 Inch AC 
Overlay and Pavement Markings 
Recommend STB Approval   

FUNDING SOURCES: FAA $ 00 
Sponsor $ 44,332.00 
State $ 398,989.00 

Total Program $ 443,321.00 
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9. Listed below are the next regularly scheduled meetings of the

Priority Planning Advisory Committee (PPAC).  Meetings will be held in
the ADOT Board Room, however, times, dates, and location may 
change and will be announced at the time of the distribution of the 
agenda. 

 October 2, 2019   10:00am  Wednesday
 October 30, 2019  10:00am  Wednesday
 December 4, 2019  10:00am  Wednesday


Tentative Schedule for the 2020 Year
 January 6, 2020 10:00amm Monday
 January 29, 2020 10:00amm Wednesday
 March 4, 2020  10:00amm Wednesday
 April 1, 2020  10:00amm   Wednesday
 April 29, 2020  10:00amm  Wednesday
 June 3, 2020  10:00amm   Wednesday
 July 1, 2020   10:00amm  Wednesday
 August 5, 2020  10:00amm  Wednesday
 September 2, 2020  10:00amm  Wednesday
 September 30, 2020   10:00amm  Wednesday
 November 4, 2020   10:00amm  Wednesday
 December 2, 2020  10:00amm  Wednesday

10. Adjourn Priority Planning Advisory Committee Meeting

WEB LINKS FOR REFERENCE 

Priority Programming 
http://www.azdot.gov/MPD/Priority_Programming/Index.asp 

PPAC Meetings: 
http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp 

Information 
Only 
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DRAFT MINUTES FOR THE  
ARIZONA DEPARTMENT OF TRANSPORTATION 
PRIORITY PLANNING ADVISORY COMMITTEE 

Mary Peters Conference Room 
206 South 17th Avenue, Phoenix, AZ 85007.    

Wednesday July 31, 2019 @ 10:00AM 

The meeting of the Priority Planning Advisory Committee (PPAC) was held on Wednesday July 31, 2019 @ 
10:02AM with Chairman Gregory Byres presiding.

Other committee members were present as follows:  
Michael DenBleyker attended for Dallas Hammit, Steve Boschen attended at 10:06am, Brent Cain, Clemenc 
Ligocki, Patrick Stone attended for Kristine Ward and John Morales attended for Tim Lane. 

1. CALL TO ORDER

Chairman Byres called the Priority Planning Advisory Committee meeting to order at 10:02AM.

2. ROLL CALL

Lynn Sugiyama conducted a roll call of the committee members. A quorum was present. Barry Crockett,
Don Kriz and Tim Tait were unable to attend the meeting.

3. TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, AS AMENDED

Chairman Byres asked if any persons from the public were at the meeting. There were none.Chairman
Byres stated that in accordance to the Title VI Civil Rights Act of 1964, and the Americans with
Disabilities Act, ADOT will not discriminate on the basis of race, color, national origin, age, sex, or
disability. If accommodations are requested, the public may contact someone on the PPAC Committee
or the Civil Rights Office at 602-712-8964.

4. CALL TO THE AUDIENCE

Chairman Byres requested a call to the Audience for any comments or issues to be addressed, There
were no comments .

5. APPROVAL OF PPAC MINUTES FROM THE 6/5/2019 MEETING

The minutes from the PPAC meeting held on 6/5/2019 were approved.

Chairman Byres called for a motion to approve the PPAC minutes from the meeting on 6/5/2019.

Brent Cain made a motion to approve.

Patrick Stone seconded the motion. The motion Motion carried unanimously.

6. PROGRAM MONITORING REPORT

The Program Monitoring Report was distributed to the Committee. Patrick Stone gave an update that
the next Monitoring Report will have the Aeronautic Program Obligation Status.
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7. 2020-2024 TRANSPORTATION FACILITIES CONSTRUCTION: DISCUSSION AND POSSIBLE ACTION ON
PROGRAM & PROJECT MODIFICATIONS

7-1
Route & MP: 

Project Name: 

Type of Work: 

County: 

District: 

Schedule: 

Project: 

Project Manager: 

Program Amount: 

New Program Amount: 

Requested Action: 

US 60 @ MP 159

35TH AVE / INDIAN SCHOOL RD INTERSECTION

PREDESIGN AND ENVIRONMENTAL

Maricopa

Central

F027201L TIP#: 8893

Adrian Leon

$0

$2,150,000

Establish scoping project.

Item 7-1 was presented by: Adrian Leon 
Chairman called for a motion to approve Item 7-1. 
Brent Cain made the motion to approve. 
Patrick Stone seconded the motion. Motion carried unanimously 

34



Route & MP: 
7-2

Project Name: 

Type of Work: 

County: 

District: 

Schedule: 

Project: 

Project Manager: 

Program Amount: 

New Program Amount: 

Requested Action: 

SR 202L @ MP  54.0

I-10 MARICOPA, MP 54 - I-10 PAPAGO, MP 76

DESIGN CONSTRUCT & MAINTAIN NEW FREEWAY 

Maricopa 

Central 

H882702X TIP#: .  

Carmelo Acevedo 

$700,000 

$875,000 

Increase budget. 

Item 7-2 was presented by: Carmelo Acevedo 
Chairman called for a motion to approve Item 7-2. 
Steve Boschen made the motion to approve. 
Patrick Stone seconded the motion. Motion carried unanimously 

7-3 Route & MP: 

Project Name: 

Type of Work: 

County: 

District: 

Schedule: 

Project: 

Project Manager: 

Program Amount: 

New Program Amount: 

Requested Action: 

Statewide

Standard Specifications 2020 

Update Standard Specifications 

Statewide 

M713301X TIP#: 101457 

Kirstin Huston 

$0 

$270,000 

Establish New Project. 

Item 7-3 was presented by: Kirstin Huston 
Chairman called for a motion to approve Item 7-3. 
Steve Boschen made the motion to approve. 
Dallas Hammit seconded the motion. Motion carried unanimously 
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Route & MP: 7-4

Project Name: 

Type of Work: 

County: 

District: 

Schedule: 

Project: 

Project Manager: 

Program Amount: 

New Program Amount: 

Requested Action: 

I-10 @ MP 161.0

I-10 SR202 (SANTAN) - SR 387

DESIGN HOV & GENERAL PURPOSE LANE 

Maricopa 

Central 

F025201L TIP#: 100965 

Lynn Sugiyama 

$17,250,000 

$12,250,000 

Decrease budget. 

Item 7-4 was presented by: Lynn Sugiyama 
Chairman called for a motion to approve Item 7-4. 
Brent Cain made the motion to approve. 
Clemenc Ligocki seconded the motion. Motion carried unanimously 

7-5 Route & MP: 

Project Name: 

Type of Work: 

County: 

District: 

Schedule: 

Project: 

Project Manager: 

Program Amount: 

New Program Amount: 

Requested Action: 

SR 260 @ MP 258

LION SPRINGS SECTION 

DESIGN 

Gila 

Northcentral 

F013901D TIP#: 21301 

Lynn Sugiyama/Bret Anderson 

$0 

$5,000,000 

Establish a Line Item Design project. 

Item 7-5 was presented by: Lynn Sugiyama.  
Chairman called for a motion to approve Item 7-5. 
Brent Cain made the motion to approve. 
Clemenc Ligocki seconded the motion.  Brent Cain, Clemenc Ligocki, Michael 
DenBleyker, Patrick Stone and John Morales voted "Yes" for the project.  Steve 
Boschen voted "No" against the project.   
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Route & MP: 7-6
Project Name: 

Type of Work: 

County: 

District: 

Schedule: 

Project: 

Project Manager: 

Program Amount: 

New Program Amount: 

Requested Action: 

I-40 @ MP 197.8

BUTLER AVE TI  OP & 4TH ST UP 

BRIDGE REHABILITATION AND REPLACEMENT 

Coconino 

Northcentral 

H881501D TIP#: 19816 

Rashidul Haque 

$1,275,000 

$1,536,000 

Increase budget. 

Item 7-6 was presented by: Rashidul Haque 
Chairman called for a motion to approve Item 7-6. 
Patrick Stone made the motion to approve. 
Brent Cain seconded the motion. Motion carried unanimously 
Discussion followed that the Justification on the PRB Form needs more information.  The 50-50 split 
between ADOT and the City of Flagstaff does not adequately explain the cost increase of $261,000.  ADOT's 
share is only $77,000.  The Project Manager will write a better explanation on why ADOT's share is not 
higher as part of the increase.    

7-7
Route & MP: 

Project Name: 

Type of Work: 

County: 

District: 

Schedule: 

Project: 

Project Manager: 

Program Amount: 

New Program Amount: 

Requested Action: 

SR 177 @ MP 152.3

MINERAL CREEK BRIDGE 

BRIDGE SCOUR RETROFIT AND DECK REHABILITATION 

Pinal 

Southeast 

FY 2020 

F012901C TIP#: 7924   

Tricia Brown 

$1,500,000 

$1,800,000 

Increase budget. 

Item 7-7 was presented by: Adrian Leon 
Chairman called for a motion to approve Item 7-7. 
Steve Boschen made the motion to approve. 
Patrick Stone seconded the motion. Motion carried unanimously 
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FY 2020-2024 Airport Development Program – Projects Discussion and Possible Action 

8-a. SCHEDULE: 

0
PROGRAM AMOUNT: 
PROJECT MANAGER: 
PROJECT DESCRIPTION: 
REQUESTED ACTION: 

FY 2020-2024
$1,100,000 
Margie Cerda  
ADOT Airport Development Group  Projects FY 20 
To add the Airport Development Projects from the 
Aero Cash Flow.    

FUNDING SOURCES: FY 19 Update and Maintain ASM Database $150,000.00 
FY 19 Economic Impact Update $600,000.00 
FY 19 Aeronautical Chart Update $50,000.00 

Total Program 1,900,000.00 

Item 7-7 was presented by: Adrian Leon 
Chairman called for a motion to approve Item 7-7. 
Steve Boschen made the motion to approve. 
Patrick Stone seconded the motion. Motion carried unanimously 

8-b. AIRPORT NAME: 
SPONSOR: 
AIRPORT CATEGORY: 
SCHEDULE: 
PROJECT #: 

0

PROGRAM AMOUNT: 
PROJECT MANAGER: 
PROJECT DESCRIPTION: 
REQUESTED ACTION: 

Casa Grande Municipal 
City of Casa Grande 
Public-GA-Community 
FY 2020-2024 
N/A 
Change 
Lisa Yahraus 
Design Pavement Pres of T-Hangar Twys 
Remove FSL project from the FY 2020 CIP and 
move funding to the Aeronautic Sub-program for 
other FSL projects 

FUNDING SOURCES: FAA 9,270.00 
Sponsor 515.00 
State 515.00 

Total Program 10,300.00 
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8-c. AIRPORT NAME: 
SPONSOR: 
AIRPORT CATEGORY: 
SCHEDULE: 
PROJECT #: 

0 PROGRAM AMOUNT: 
PROJECT MANAGER: 
PROJECT DESCRIPTION: 

REQUESTED ACTION: 

Casa Grande Municipal  
City of Casa Grande 
Public-GA-Community 
FY 2020-2024 
N/A 
Change 
Lisa Yahraus 
Design Pavement Pres of Rwy 5/23 and 
Connector Twys 
Remove FSL project from the FY 2020 CIP and 
move funding to the Aeronautic Sub-program for 
other FSL projects 

FUNDING SOURCES: FAA 15,975.00 
Sponsor 888.00 
State 888.00 

Total Program 17,751.00 

Item 7-7 was presented by: Adrian Leon 
Chairman called for a motion to approve Item 7-7. 
Steve Boschen made the motion to approve. 
Patrick Stone seconded the motion. Motion carried unanimously 

9. FUTURE MEETINGS

Listed below are the next regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC).
Meetings will be held in the ADOT Board Room, however, times, dates, and location may change and will
be announced at the time of the distribution of the agenda.

10. ADJOURN PRIORITY PLANNING ADVISORY COMMITTEE MEETING

Chairman Byres called to adjourn the meeting.
Meeting adjourned at 10:28am
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